

Date	Task	Time involved	Team member responsible(initials)
Jan 19 Jan 20 Jan 21 Jan 22 March 8 March 9	Jan 19 - Website layout design on paper Jan 20 - Logo (favicon) designing Jan 21 - Home page, and primary navigation(navbar in header) Jan 22 - Explore page, popular recipes, and favoriting functionality March 9 - Code refining and search bar functionality	40 hours	TS
Jan 7 Jan 8 Jan 14 Jan 15 Jan 19 Jan 20 Jan 21 Jan 22 Feb 27	Brainstorming possible recipes to include in the website	1 hour	TS AL CM

Jan 7 Jan 8 Jan 9 Jan 10 Jan 19 Jan 20 Jan 21 Jan 22 Feb 15 March 3 March 4 March 5 March 6 March 7	Paraphrasing and rewriting all the recipes	8 hours	TS AL CM CR
March 8 March 9 March 11	Last minute fixes recipe-wise	2 hours	CR